
LANTDIV Monthly Status Update: Azores Projects as of 2/28/03 Plan dates shown: 4/03 Actual dates shown: 9/18/02
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LJS 00-2 TSAX 00-1005 01 9010 02-2071 A Code  Repairs JP-8 Tanks T1642 & T1643 STF n/a 3/17/00 6/15/00 4/24/02 $3,560 $4,037 7/1/02 450
n/a MQNA 94-3006 99 6043 n/a B OMSI Manual: Replace Pump House & Tanks 8/10/02 11/6/02 3/03 n/a $121 4/03 n/a
n/a MQNA 02-3002 02 2017 02-2020 C Option to Military Fam Housing Phase II $1,500 $2,100 3/03 No change
n/a MQNA 01-8002 02 P383 01-1093 D Medical Logistics MWR Warehouse 11/30/01 4/16/02 6/11/02 8/20/02 $1,470 $1,500 9/27/02 425

LJS 02-12 TRZR 02-1019 02 2005 CONCAP E Emergency Repair Breakwater,  Phase I 5/16/02 6/12/02 711/02 na $7,481 $7,481 9/30/02 Too tight
n/a MQNA 01-8001 02 P354 01-1130 1 Dental Clinic Replacement 1/17/04 5/28/02 7/15/02 6/03 $3,460 $3,539 6/03 540

LJS 01-5 MQNA 01-1022 02 1013 n/a 2 Update Spill Plan 05/15/02 3/03 n/a $57 $62 No constr n/a
n/a TRZR 03-1006 03 2005A TBD 3 Repair Breakwater,  Phase II TBD $2,500 $2M-$3M No schedule
n/a MQNA 01-8502 03 1038 01-1127 4 FDKG (Full Day Kindergarten) Addition 10/1/02 4/03 6/03 8/03 $1,069 $1,106 9/03 365
n/a ??? 03 1038D " 5 DERF (Defense Emergency Response Funding) " " " " $123 $123 " "

LJS 98-6 TSAX 03-1001      03 9009 03-4001 6a Upgrade Product Recovery Tank 1635, STF n/a 4/5/01 8/15/02 4/03 $100 $100 4/03 300
LJS 98-22 TSAX 03-1002      03 9009 03-4001 6b Upgrade Product Recovery Tank 1640, STF n/a " " " $100 $100 " "
LJS 98-23 TSAX 03-1003      03 9009 03-4001 6c Upgrade Product Recovery Tank 1641, STF n/a " " " $100 $100 " "
LJS 98-24 TSAX 03-1004      03 9009 03-4001 6d Upgrade Product Recovery Tank 1642, STF n/a " " " $100 $100 " "
LJS 98-25 TSAX 03-1005     03 9009 03-4001 6e Upgrade Product Recovery Tank 1643, STF n/a " " " $200 $200 " "

n/a MQNA 01-1419 03 1039 BCE 7 Repair Commissary Roof 1/14/02 5/20/02 6/18/02 n/a $650 $1,416 Sent to Base TBD
LJS 97-5 TRZR 97-1025 03 2028 02-2076 8 Improve Fire Suppression at MPC Pier - 2/03 4/03 5/03 $26 $26 5/03 365
LJS 01-8 TSAX 01-1019 03 1012 " 9 Upgrade Tank Farm Fire Suppression STF - 2/03 4/03 5/03 $115 $115 5/03 365
LJS 01-1 TRZR 01-1016 03 1014 " 10 Repair Fuel Receipt Pier & Mooring Buoy - 2/03 4/03 5/03 $1,670 $1,670 5/03 365
LJS 97-1 MQNA 97-1012 03 7026 97-7113 11a Repair Refueling Vehicle Parking 2/03 5/03 6/03 7/03 $287 $352 8/03 300
LJS 97-7 TSAX 97-1021 03 2019 " 11b Replace Additive Injection Station T1626 STF 2/03 5/03 6/03 7/03 $256 $290 8/03 300
LJS 97-8 TSAX 97-1023 03 2020 " 11c Replace Liquid Fuel Pumphouse T1627 STF 2/03 5/03 6/03 7/03 $137 $156 8/03 300
LJS 04-1 TSAX 02-1102 03 2038 02-2078 12a Repairs to Tank T1635 10/22/02 3/03 5/03 8/03 $2,800 $3,195 9/03 450

LJS 03-11 TSAX 02-1015 03 2021 " 12b Repairs to Diesel Tank T1636 10/22/02 3/03 5/03 8/03 $1,030 $1,845 9/03 450
LJS 03-9 TSAX 02-1014 03 2024 " 12c Repairs to Diesel Tank T1637 & Diesel Fillstand 10/22/02 3/03 5/03 8/03 $1,410 $2,216 9/03 450
LJS 00-3 TSAX 00-1006 03 2022 " 12d Repairs to Mogas Tank T1638 10/22/02 3/03 5/03 8/03 $550 $829 9/03 450
LJS 03-8 TSAX 02-1013 03 2023 " 12e Repairs to Mogas Tank T1639 10/22/02 3/03 5/03 8/03 $670 $764 9/03 450
LJS 02-8 TSAX 02-1057 03 2030 " 12f Repairs to JP8 Tank T1640 10/22/02 3/03 5/03 8/03 $2,150 $3,091 9/03 450
LJS 02-9 TSAX 02-1058 03 2031 " 12g Repairs to JP8 Tank T1641 10/22/02 3/03 5/03 8/03 $2,400 $3,061 9/03 450

n/a MQNA 05-3002 04 2032 02-2094 13 Add / Alter Fitness Center T333     (Dsn Charette) 11/22/02 n/a $4,086 $10,280 04 540
n/a MQNA 02-3005 04 2048 03-3019 14 Military Family Hsg Phase III            (Dsn Charette) 11/22/02 $13,428 $13,701 04 720
n/a MQNA 98-3001R1 05 P001 01-1126 15 Replace Hydrant Fuel System 6/20/02 - - - - - - - - - $19,000 $19,000 - - - 720
n/a MQNA 03-3005 05 3005 16 Repair Maintenance Hangar T820 (Dsn Charette) 2/28/02 n/a $14,400 $14,800 05 720
n/a TRZR 02-1019 UP 2005B TBD 17 Repair Breakwater,  Phase III $2,500 $2M-$3M No schedule

Totals $72,485

Distr:
Maj Ramage     BCE
Capt Palmer      BCE
Capt Parker   BCE
ENS Rico      ROICC
LCOL Crow     ACC xfer coord
M. Ruksc    USAFE MILCON
N Currier      USAFE MILCON
T. Rech            AFCEE
G. Macdonald   DESC
L. Jones    DESC
M. Sabatella      DLA
G. Sanio        USAFE fuels 
A. Miller LANTDIV PM
R. Daley   ALnO
C. Reich      ROICC Support
Lt Baker   HFO Atlanta

Prepared by: J.Levick PM
                           A. Miller PM

4.  35%  review completed 10/23/02. 100% submittal due 2/21/03 on hold pending resolution on 50/60Hz for Base power before AE can proceed.  New USAFE Arch Compt Req'd.

8.  Package dsgn efforts.  Awarded  design on 10/28/02.  Field work completed Dec 02.  The 100%  submittal due to be mailed out 2/28/03.

15. 60% submittal rec'd 10/15/02; rev parking plan rec'd 31 Oct 02.  Base to obtain parking plan HAAZ approval. Requested USAFE on 12/19/02 to assist. Rec'd USAFE feedback 1/27/03; evaluating impact.

13. Rec'd $25K ACC & $124,014 USAFE on 10/9/02.  Soil borings & topo complete.  Charette completed 11/22/02 with max scope = $10,280K. Awaiting scope direction;  USAFE PA increased to $4,086K.
14.   Design Charette completed 22 Nov 02.   Budget reduced fm $13,701K to $13428K. USAFE DI issued 2/12/03 to proceed to 35% design w/ 2 MIPRs totaling $186,074 rec'd.  AE award due Mar 03.

7.  BCE to combine w/ Renovation into 1 constr contract. AE forward design to Base 1/14/03 for advertisement. Minor amendment #1 emailed to Base (CAPT Palmer) on 2/5/03

12. Packaged dsgn/constr of 7 tanks + 2 fill stands.  35% review comments published 2/5/03. Resolve scheduling of work & acq strategy before 100% submittal due 3/21/03.  Some tanks & both fill stands to be a separate contra
11. These 3 projects  packaged into 1 design;  Awarded AE design 12/5/02. Field work completed early Jan 03. Rev DD1391s (scope and cost) to be forwarded 3/7/03.
10. Package dsgn efforts.   Awarded  dsgn 10/28/02.  Field work completed Dec 02.  Field work completed Dec 02.  The 100%  submittal due to be mailed out 2/28/03.
9.  Package dsgn efforts w/  LJS 97-5 & LJS 01-1.  Awarded  design on 10/28/02.  Field work completed Dec 02.  The 100%  submittal due to be mailed out 2/28/03.

Under Design

5.  Rec'd notification that project existed on 7/24/02.  Purpose: Add'l funds to augment new Force Protection reqmts.  Being told that DERF funding is been converted to DODDS funding.
6. Now 5 projects (vice one) on 1/5/03.  Using Environmental Technoligy Inc as SBA8(a) new contract. Revised design to add 7 tank electrical work on 2/6/03. Design release due 3/3/03.

C. Rec'd authority from ACC & USAFE to proceed to pick up 2 options (8 units); rec'd add'l $500K ACC funds from Ph I on 1/9/03.  Target award of 10 Feb 03 overdue. Expect award early Mar.

3. Phase II now $2M-$3M. Total Funds Required all phases: $35M budget range.  Rec'd design auth 1/17/03 for design and modeling study; rec'd 2/21/03 fax of $200K MIPR; accepted 2/25/03. 

2.  LANTDIV POC Barry Sass DSN 262-4588.  Finals study rec'd 1/3/03;  LANTDIV passing add'l corrective comments for AE to incorporate before closing out.

Unprogrammed, No DAD.  DMFO approved budget at $1,470K.  Awarded 9/27/02. Option for Base funded Frequency Converter expires 240 days or 25 May 03.  For construction updates, ROICC will be the principle POC.

17.  Base advised LANTDIV to break up Ph II repairs into $2M - $3M increments to be funded/executed over multi-year periods.  If more funding available, award more scope.
16. 1/22/03 email advised project reinstated into FY05 at reduced budget of $14.6M.  Need USAFE auth to proceed beyond Charette (Charette prepared 2/02) to 35% design.

Color Legend:

E.  Wave Study of 10/23/02 & Final Concept Study @$38M of 1/10/03 need to be shared  w/ GOP. Base on 2/12/03 approved Option 5 to repairs add'l Breakwater vice complete repairs to temp repairs.
1. Redesigned to full European power.  Base asked readvertise be held in abeyance pending USAFE approval to revert Base to US power or proceed with 50 Hz.   Day for day slip in schedule ongoing.

Notes:  Changes since last report dated 1/30/03 are shown in red.
A. Constr re-awd 7/1/02; Tanks passed to Seth; 1642 on 9/30/02, 1643 on 10/21/02.  Constr 99-9155 terminated 3/19/02; LANTDIV to deobligat termination funds. New Target  Mar 03.
B. 100% on board review completed 12/13/02.  Final  English version rec'd 1/22/03; Base (Sgt Rommel) comments due back to AE via ROICC by 2/14/03.  Fnl Engl & Portuguese due from AE by 3/4/03.

Under Construction

Under Development
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